

*Statement of Work*

*Company XYZ*

**Integrated Industrial Information, Inc.**  
900 Main Campus Drive  
Raleigh, NC 27606  
USA

**June 15, 2004**

**Statement of Work**

**Bulk Loading into PDMLink  
With Legend for PDMLink 7.0**

*For*  
**Company XYZ**

Reference Number:	
Prepared by:	
Prepared:	June 15, 2004

***Overview***

Included in this Statement of Work is the installation and installation verification of the Legend for PDMLink software. Multiple revisions of each model will be loaded. Also included is the training of Company XYZ personnel or their representatives in the use of the Legend for PDMLink software. Not included is the data cleaning or production migration.

The Legend modules required are:

- Legend Base Module
- PDMLink Loader Module
- Pro/E Module
- Database Module

The Legend supplemental modules required are:

- VerDes Module

The work described herein can only proceed after the Legend prerequisites are met. These prerequisites include the completion of the PDMLink Quick Start, the installation and configuration.

***Implementation Planning***

Successful data migrations require a systematic review of existing data and the configuration plans for the target system. With the assistance of Company XYZ or its agents, Integrated Industrial Information (I<sup>3</sup>) will review the data, the configuration and run plans. The configuration plan will include the setting of object locations, mapping of parameters, attributes, and IBAs.

Time: 2 days on-site  
1 day off-site  
Resource: I<sup>3</sup> consultant with Company XYZ representative  
Deliverable: Configuration and Implementation Plan

### ***Installation and Configuration***

Proper installation will include installing Legend for PDMLink and verifying installation with the loading of known test data. This test data will be removed from PDMLink following the installation verification.

Configuration includes not only the setup and configuration of Legend for PDMLink but also the verification of related configurations of PDMLink. Verifying the configuration involves several iterations of test runs using Company XYZ data, verifying the information in PDMLink.

Time: 4 days on-site  
Resource: I<sup>3</sup> consultant with Company XYZ representative  
Deliverable: Working installation of Legend for PDMLink

### ***User Training***

User training is a twofold process. During the implementation planning, installation, and configuration phases, I<sup>3</sup> will instruct Company XYZ personnel or its agents in the configuration and running of Legend for PDMLink. I<sup>3</sup> will also create a Legend for PDMLink Migration Guide specifically written for Company XYZ. This Migration Guide will give specific run instructions to trained personnel for using Legend for PDMLink.

Time: 3 day on-site  
Resource: I<sup>3</sup> consultant with Company XYZ representative  
Deliverable: Migration Guide

### ***Contingencies***

Changes to the above Statement of Work will be addressed on a time and material basis.